COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 26/ 2004

ESTI MATE SUMVARY 12:04: 37
CONTI D C13528 ESTI MATE NO. 0008 PROG SPEC YR 2002
PCN: 13528-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 60.0 DAYS TI ME ALLOWN 164 WORK DAYS
US 34 EAST OF BRUSH TO AKRON (PHASE I1) PERCENT TI ME: 36. 59 ORI G TI ME ALLOWN 120 WORK DAYS

PRQIECT NO STA 0343-021
SH 34 EAST OF BRUSH TO AKRON (PHASE I1)

NAVE OF ROAD: SH 34
PRQJIECT COUNTI ES: MORGAN WASHI NGTON
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 26/ 2004 DATE TI ME STARTED 09/22/2003
220 EDWARDS AVENUE DATE LET 07/10/ 2003 DATE WORK BEGAN
DATE AWARDED 07/ 15/ 2003 DATE TI ME STOPPED 12/31/2004
DATE CONTRACT EXECUTED  07/24/2003 DATE ACCEPTED 12/ 31/ 2004
STERLI NG CO 80751 970/ 522- 3647 DATE NOTI CE TO PROCEED 09/ 22/ 2003
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 5, 760, 055. 57 PARTI Cl PATI NG $  2,252,707.23 $ 530, 134. 71
AWARD PRQIECT AMT: $ 5,399,161.60 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 39.11% TOTAL EARNI NGS 2,252, 707. 23 530, 134. 71
FUNDS AVAI LABLE: $ 3,507,348.34 STOCKPI LED MATERI ALS 650, 738. 82 -94,251. 36
GROSS EARNI NGS 2,903, 446. 05 435, 883. 35
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -4, 355. 26 -3,581.10
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 2,899, 090. 79 432,302. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,899, 090. 79 432,302. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DE é 77777 4 735,7355.72;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13528- BI D ESTI MATE RUN 04/ 26/ 2004
PRQJECT STA 0343-021 ESTI MATE NO. 0008 12: 04: 37

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0003 201-00001 CLEAR AND GRUB CMD 12 151. 000 0. 000
ACRE 0. 000 0. 00
106. 00000 0. 000 0. 00
0005 202-00033 *REMOVAL OF PIPE 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 2,770. 000 0. 000
sy 2,770. 000 6, 648. 00
2. 40000 2,770. 000 6, 648. 00
0015 202-00810 *REMOVAL OF GROUND SI GN 2.000 2.000
EACH 0. 000 0.00
25. 00000 2.000 50. 00
0020 202-01000 *REMOVAL OF FENCE 114, 686. 000 113, 576. 000
LF 0. 000 0. 00
0. 25000 113, 576. 000 28, 394. 00
0025 202-07000  *OBLI TERATE OLD ROAD 1. 000 1. 000
LS 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0030 203-00060  *ENMBANKMENT MATERI AL ( COVPLETE I N PLACE) CMD 8 309, 910. 210 284, 193. 000
cy 4, 887. 000 16, 371. 45
3. 35000 289, 080. 000 968, 418. 00
0035 203-01100 *PROOF ROLLING 15. 000 10. 000
HOUR 5. 000 280. 00
56. 00000 15. 000 840. 00
0040 203-01500  *BLADI NG 168. 500 27. 000
HOUR 0. 000 0. 00
97. 00000 27. 000 2,619. 00
0042 203-01597  *POTHOLI NG MCR 1 30. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0045 208-00011 *ERGCSI ON BALES (WEED FREE) 455. 000 0. 000
EACH 437.000 5, 025. 50
11. 50000 437.000 5, 025. 50



CONTI D: C13528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13528-BI D ESTI MATE RUN 04/ 26/ 2004
PRQJECT: STA 0343-021 ESTI MATE NO 0008 12: 04: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0047 208-00020 SILT FENCE MCR 1 1, 420. 000 420. 000
LF 1, 000. 000 2, 000. 00
2. 00000 1, 420. 000 2, 840. 00
0050 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 0. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0055 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0.500
LS 0. 000 0.00
4, 800. 00000 0.500 2, 400. 00
0060 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 5. 000 2.000
EACH 0. 000 0. 00
50. 00000 2.000 100. 00
0061 210-00013 RES MAILBOX STR (TY 3) MR 1 1. 000 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
0065 210-00810 *RESET GROUND SI GN 50. 000 20. 000
EACH 0. 000 0. 00
50. 00000 20. 000 1, 000. 00
0066 210-01000 RES FENCE MCR 1 11, 111. 000 0. 000
LF 0. 000 0.00
0. 55000 0. 000 0. 00
0070 210-01011  *RESET GATE 4. 000 4. 000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0075 212-00006  *SEEDI NG ( NATIVE) CMO 12 154. 000 0. 000
ACRE 0. 000 0.00
340. 00000 0. 000 0. 00
0080 212-00047 *SO L PREPARATI ON (SPECI AL) CMD 12 154. 000 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0085 213-00003  *MJILCHI NG (WEED FREE) CMD 12 342.130 138. 230
ACRE 0. 000 0.00
215. 00000 138. 230 29, 719. 45



CONTI D: C13528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13528-BI D ESTI MATE RUN 04/ 26/ 2004
PRQJECT: STA 0343-021 ESTI MATE NO 0008 12: 04: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0090 213-00061  *MJILCH TACKI FI ER CMO 12 52, 050. 000 21, 050. 000
LB 0. 000 0.00
1. 40000 21, 050. 000 29, 470. 00
0095 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 6, 787. 000 0. 000
sy 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 44, 441. 580 20, 061. 960
TON 15, 619. 270 187, 431. 24
12. 00000 35, 681. 230 428,174.76
0100 MATERI AL ALLOMNCE AGGREGATE FOR ABC CLASS 6 8, 622. 039
TON -8, 622. 040 -46,990. 12
5. 45000 -0.001 -0.01
0100 MATERI AL ALLOMNCE AGGREGATE FOR ABC CLASS 6 16, 996. 000
TON -6,997. 229 -38,134. 90
5. 45000 9,998. 771 54, 493. 30
0105 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 14, 925. 000 0. 000
5% 9, 529. 000 11, 434. 80
1. 20000 9, 529. 000 11, 434. 80
0110 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
82. 00000 0. 000 0. 00
0115 403-33821  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 58-28) 0. 000 0. 000
CMO 5
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0116 403-33841 HBP (GR S) (100) (PG 64-22) CMO 5, 8 35, 458. 600 0. 000
TON 6, 686. 480 234, 026. 80
35. 00000 6, 686. 480 234, 026. 80
0116 MATERI AL ALLOMNCE AGGREGATE FOR HBP (GR S) (100) ( PG 24, 433.010
64-22
) TON -6, 686. 480 -69,071. 34
10. 33000 17, 746. 530 183, 321. 65
0120 403-33851  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 37,242.210 0. 000
CcMO 8
TON 0. 000 0.00
38. 80000 0. 000 0. 00



CONTI D: C13528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13528- Bl D ESTI MATE RUN
PRQJECT: STA 0343-021 ESTI MATE NO. 0008
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0120 MATERI AL ALLOWANCE AGGREGATE FOR HBP (GR S)(100) ( PG 34, 170. 269
64-28
) TON 0. 000 0.00
10. 33000 34, 170. 269 352, 978. 88
0125 601-01000 *CONCRETE CLASS B 20. 100 0. 000
cy 20. 100 10, 251. 00
510. 00000 20. 100 10, 251. 00
0130 602-00000 *REI NFORCI NG STEEL 614. 400 0. 000
LB 614. 400 614. 40
1. 00000 614. 400 614. 40
0135 603-10180 *18 | NCH CORRUGATED STEEL PI PE 186. 000 186. 000
LF 0. 000 0.00
28. 00000 186. 000 5, 208. 00
0140 603-10240  *24 | NCH CORRUGATED STEEL PI PE 117. 000 117. 000
LF 0. 000 0.00
121. 00000 117. 000 14, 157. 00
0145 603-10300 *30 | NCH CORRUGATED STEEL PI PE 92. 000 0. 000
LF 92. 000 3,036.00
33.00000 92. 000 3, 036. 00
0150 603-10720 *72 | NCH CORRUGATED STEEL PIPE MCR 1 0. 000 0. 000
LF 0. 000 0.00
66. 00000 0. 000 0. 00
0155 603-10780 *78 | NCH CORRUGATED STEEL Pl PE MCR 1 0. 000 0. 000
LF 0. 000 0.00
68. 00000 0. 000 0. 00
0156 603-10840 84 IN CSP MCR 1 71. 000 71. 000
LF 0. 000 0.00
154. 50000 71. 000 10, 969. 50
0160 603-30018 *18 | NCH STEEL END SECTI ON 8. 000 8. 000
EACH 0. 000 0.00
162. 00000 8. 000 1, 296. 00
0165 603-30024  *24 | NCH STEEL END SECTI ON 8. 000 8. 000
EACH 0. 000 0.00
177. 00000 8. 000 1, 416. 00



CONTI D: C13528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13528- Bl D ESTI MATE RUN 04/ 26/ 2004
PRQJECT: STA 0343-021 ESTI MATE NO 0008 12: 04: 37

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 603-30030 *30 | NCH STEEL END SECTI ON 2.000 0. 000
EACH 2.000 660. 00
330. 00000 2.000 660. 00
0171 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING MR 1 250. 000 0. 000
LF 0. 000 0.00
23.90000 0. 000 0. 00
0172 606-01385 *TRANSI TION TYPE 3J MCR 1 1. 000 0. 000
EACH 0. 000 0.00
1, 122. 00000 0. 000 0. 00
0173 606-01390 *END ANCHORAGE TYPE 3K MCR 1 1. 000 0. 000
EACH 0. 000 0.00
1, 122. 00000 0. 000 0.00
0174 606-02001 *END ANCHORAGE (SLOTTED RAIL TERM NAL) MCR 1 1. 000 0. 000
EACH 0. 000 0.00
1, 661. 00000 0. 000 0. 00
0175 607-00005 *END POST 84. 000 76. 000
EACH 0. 000 0.00
90. 00000 76. 000 6, 840. 00
0180 607-00010 *CORNER AND LI NE BRACE POST 175. 000 175. 000
EACH 0. 000 0.00
90. 00000 175. 000 15, 750. 00
0185 607-01000 *FENCE BARBED W RE W TH METAL POSTS 109, 512. 000 100, 362. 000
LF 0. 000 0.00
0. 80000 100, 362. 000 80, 289. 60
0190 607-11580 *FENCE ( TEMPORARY) 1, 288. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0. 00
0191 607-11200 FENCE CW MP MCR 1 349. 000 349. 000
LF 0. 000 0.00
2.20000 349. 000 767. 80
0195 607-60120 *20 FOOT GATE 27.000 27. 000
EACH 0. 000 0.00
150. 00000 27.000 4, 050. 00



CONTI D: C13528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13528-BI D ESTI MATE RUN 04/ 26/ 2004
PRQJECT: STA 0343-021 ESTI MATE NO 0008 12: 04: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 611-00020 *20 FOOT CATTLE GUARD 0. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0205 612-00001  *DELI NEATOR (TYPE I) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0206 612-00041 DELIN (FLEX) (TY I) MR 1 548. 000 233. 000
EACH 0. 000 0.00
30. 00000 233. 000 6, 990. 00
0210 612-00002  *DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0211 612-00042 DELIN (FLEX) (TY Il1) MR 1 67. 000 0. 000
EACH 0. 000 0.00
31. 00000 0. 000 0. 00
0215 612-00003  *DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0216 612-00043 DELIN (FLEX) (TY Il11) MR 1 16. 000 0. 000
EACH 0. 000 0.00
32. 00000 0. 000 0. 00
0218 613-00200 2 IN ELEC COND MCR 1 1, 312. 000 0. 000
LF 0. 000 0. 00
6. 30000 0. 000 0. 00
0219 613-10000 WRING MCR 1 1. 000 0. 000
LS 0. 000 0.00
5, 127. 70000 0. 000 0. 00
0220 614-00011  *SIGN PANEL (CLASS I) 71. 000 9. 000
SF 0. 000 0. 00
13. 00000 9. 000 117. 00
0225 614-00012  *SIGN PANEL (CLASS I1) 92. 000 9. 000
SF 0. 000 0.00
15. 00000 9. 000 135. 00



CONTI D: C13528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13528- Bl D ESTI MATE RUN 04/ 26/ 2004
PRQJECT: STA 0343-021 ESTI MATE NO 0008 12: 04: 37

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0230 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 150. 000 22. 000
LF 0. 000 0.00
12. 00000 22.000 264. 00
0235 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 114. 000 12. 000
LF 0. 000 0.00
22.00000 12. 000 264. 00
0240 614-10125 *VARI ABLE MESSAGE Sl GN ( GROUND MOUNTED) 1. 000 0. 000
EACH 0. 000 0.00
117, 920. 00000 0. 000 0. 00
0240 MATERI AL ALLOWANCE VAR MESG S| GN( GRND MTD) 0. 000
EACH 1. 000 59, 945. 00
59, 945. 00000 1. 000 59, 945. 00
0245 614-80387 *RUMBLE STRIP (GRINDING CMO 14 121, 855. 000 0. 000
LF 0. 000 0.00
0. 07000 0. 000 0. 00
0250 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 850
LS 0.100 6, 765. 00
67, 650. 00000 0. 950 64, 267. 50
0251 625-00001  CONST SURVEYI NG (HOUR) | TEM ADDED AS PER SEC. 27.000 27. 000
105. 08( A)
HOUR 0. 000 0.00
100. 00000 27.000 2, 700. 00
0255 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 000 0.00
89, 000. 00000 0. 600 53, 400. 00
0256 626-00100  *MOBI LI ZATI ON (W THOUT AUTCPAY) MCR 1 1. 000 0. 000
LS 0. 000 0.00
3, 591. 50000 0. 000 0. 00
0260 627-00005 *EPOXY PAVEMENT MARKI NG 801. 000 0. 000
GAL 0. 000 0.00
49. 00000 0. 000 0. 00
0265 627-30205 *THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 161. 000 0. 000
SF 0. 000 0.00
10. 95000 0. 000 0. 00



CONTI D: C13528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13528-BI D ESTI MATE RUN 04/ 26/ 2004
PRQJECT: STA 0343-021 ESTI MATE NO 0008 12: 04: 37

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 627-30210  * THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOPLI NE) 162. 000 0. 000
SF 0. 000 0.00
8. 00000 0. 000 0. 00
0275 629-01031  *SURVEY MONUMENT (TYPE 3A) 2. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0280 630-00000 *FLAGG NG 9, 454. 500 3, 870. 000
HOUR 1, 335. 500 26, 042. 25
19. 50000 5, 205. 500 101, 507. 25
0285 630-00001  *PILOT CAR OPERATI ON 563. 000 68. 500
HOUR 156. 000 4, 680. 00
30. 00000 224. 500 6, 735. 00
0290 630-00007  *TRAFFI C CONTROL | NSPECTI ON 101. 000 65. 000
DAY 9. 000 675. 00
75. 00000 74. 000 5, 550. 00
0295 630-00012  *TRAFFI C CONTROL MANAGEMENT 219. 000 101. 000
DAY 19. 000 7,220. 00
380. 00000 120. 000 45, 600. 00
0300 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2.000 0. 000
EACH 1. 000 75. 00
75. 00000 1. 000 75. 00
0305 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 98. 000 30. 000
EACH 19. 000 1, 900. 00
100. 00000 49. 000 4, 900. 00
0310 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 23.000 6. 000
EACH 5. 500 110. 00
20. 00000 11.500 230. 00
0315 630-80360 *DRUM CHANNELI ZI NG DEVI CE 360. 000 109. 000
EACH 71. 000 1, 775. 00
25. 00000 180. 000 4,500. 00
0320 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
EACH 0. 000 0.00
50. 00000 0. 000 0. 00



CONTI D C13528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13528- Bl D ESTI MATE RUN 04/ 26/ 2004
PRQJECT: STA 0343-021 ESTI MATE NO 0008 12: 04: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630-80370 CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
21. 33000 0. 000 0. 00
0330 630-80380 *TRAFFIC CONE 36 | NCH 150. 000 35. 000
EACH 40. 000 400. 00
10. 00000 75. 000 750. 00
0335 630-80384  *TUBULAR MARKER 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0340 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE ROADWAY SMOOTHNESS 25, 522. 660 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70021  F/ A ON-THE-JOB TRAI NEE 662. 800 653. 600
HOUR 0. 000 0.00
1. 00000 653. 600 653. 60
0360 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 70, 880. 960 0. 000
FA 2,713.270 2,713.27
1. 00000 2,713. 270 2,713. 27
0370 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0375 700-70170  F/ A POTHOLE UTI LI TI ES 0. 000 2,990. 000
FA 0. 000 0.00

1. 00000 2,990. 000 2,990. 00



CONTI D C13528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13528- Bl D ESTI MATE RUN 04/ 26/ 2004
PRQJECT: STA 0343-021 ESTI MATE NO 0008 12: 04: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 900-00014 ADDED | TEM (LUVMP SUM/ WATER REI MBURSEMENT 1. 000 0. 000
LS 0. 000 0. 00
18, 185. 09000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,736, 755.57 $ 435, 883.35$% 2,880, 146. 05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0385 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1.000 9, 000. 00
0390 620-00012 FlI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 300. 00000 1. 000 12, 300. 00
0395 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1.000 2,000. 00
0400 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 23,300.00$ 0.00% 23, 300. 00

PROJECT TOTAL CURRENT AMI $ 5, 760, 055.57 $ 435, 883.35% 2,903, 446. 05



